

業務	3				4				5				6				~	~				3						
	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30		6	13	20	27		2	9	16	23	30
1 入札			● 8/25																									
2 契約			● 3/26-3/29	→																								
3 クオカード購入にかかる覚書締結			● 3/26-3/29	→																								
4 設置にあたっての行政手続き 【受託業者にて】					● 4/1-4/16	→																						
5 大通公園観光案内所の設置						● 4/17	→																					
6 大通公園観光案内所のインフラ整備						● 4/18-19	→																					
7 大通公園観光案内所備品調整						● 4/18-19	→																					
8 大通公園観光案内所開設期間							●																					
9 活動集計							●																					
10 クオカード購入							●																					

前月分を毎月7日に報告する。

購入月：6月、8月、10月、12月、2月、3月